
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:35 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 308 Date: 17-Jun-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 743

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

* Arrived Pier 7 around 7:00 AM, checked e-mail and finished the yesterday's diary. Robert came back
from vacation.

* Went to T1 job site by boat around 9:40 AM, saw Tony (CCC), Mahmoud and Joe (METS) at site, ABF
paint inspector Ray Shutley as well.

* Again, there was no Tower cleaning / painting work due to accident happended on last week. Same six
ABF's labors: Rogelio Rodriguez, Aurelio Rodriguez (not in PMIV system), Guillermo Limon (Labor
Forman), Javier Medina, Danny Schwartz, Luis jimenez continued chipping out the concrete groove
between bottom tower skirt and base (see pictures) and patching the chipped area. Saw ABF's forman
James, he mentioned that upper tower cleaning work might start next week.

* CCC labors started blasting on west side of tower base (see pictures), there were six labors plus Tony
total 7 people on the work today, crane operator Neil Caldwell and Gary (helper) were on the barge today.

Paint Crew: Billy Gatewood, Joege Flones, Mark Sterward, Recavdo Pasalla, Marco Ornuno, Javier Alvag
and Tony Katrones (Superintendent). They finished work around 2:15 PM, worked 8 hours today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 308 Date: 17-Jun-2014 Tuesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Patching work at east face with Joe (METS) & Ray (ABF paint
inspector)

Inside the containment
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 308 Date: 17-Jun-2014 Tuesday

Total 6 ABF's labors working on patching concrete work ABF added warning signs on the ladder from 3 to 9 meter east face

CCC performed blasting on west face of tower base area ABF's labors continued patching the chipping out concrete area

CCC finished the blasting work today around 2:10 PM.
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